
East Side Water Treatment Plant 
Expansion to 540 MGD, Part A
Supplemental Agreement No. 2

Quality of Life Committee
April 24, 2006



Provide the status of the ESWTP and 
Bachman expansions and seek a 

recommendation for award
of Supplemental Agreement No. 2  

Professional Services Contract to Chiang, 
Patel & Yerby, Inc. at the City Council Meeting 

on April 26 ,2006

PURPOSE



Water Treatment Plant Requirements
– Professional Services for design and construction management were 

identified for ESWTP and Bachman WTP

– Bachman WTP construction for expanding its capacity from 110 to 150 MGD 
began in 2001. The last of eight contracts is scheduled to be completed by 
2009

– ESWTP expansion is required to treat additional water from Lake Fork. The 
water treatment capacity will increase from 440 to 540 MGD

– The overall project approach provided for phasing and annual 
supplementation of engineering design and construction management for 
ESWTP and construction management at Bachman WTP

– The Multiple phases allows for better project management control and to 
keep from allocating too large a share of one year’s capital improvement 
funds into one sole project in one year.





Professional Services Contract
Council awarded on September 11, 2002 for $10,082,073

– Engineering design services for multi-phase expansion of ESWTP from 440 to 540 MGD. 
– Construction Management services for construction contracts at Bachman WTP and future 

construction contracts at ESWTP. 
– Construction Management Services are scheduled to be funded annually as part of the 

Capital budget.
Council awarded on October 27, 2004 Supplemental Agreement No. 1 for $6,312,050

– Additional design services for ESWTP Expansion to 540 MGD
– Construction Management services for Bachman WTP continued

Council Agenda April 26, 2006 Supplemental Agreement No. 2 for $2,185,900
– Continued Construction Management services for Bachman WTP and ESWTP
– Pre-Construction phase Construction Management Services for ESWTP.

Expected in FY 06/07
– Prepare designs for improvements at the plant and assist in award of multiple construction 

contracts at ESWTP
– Annual award of construction management services at ESWTP $2,402,523
– Supplemental Agreement for additional Bachman project construction management services 

beyond the initial anticipated scope $1,827,695 



Status of East Side WTP Expansion to 540 MGD
• Completed design of Stage IV Filter Expansion
• Received Bids on Stage IV Filter Expansion 

– Low Bid $31,463,975
– Anticipate Award June 2006. 

• Continuing engineering design for additional contracts to 
complete East Side WTP Expansion to 540 MGD. 

Construction Work Begin Completed Cost

Stage IV Filters Jun 2006 Mar 2009 $32,000,000
Electrical Improvements 2007 2008 $15,000,000
Sedimentation Basin 2008 2012 $30,000,000
Chemical Facilities 2009 2012 $15,000,000
Stage V Filters 2010 2012 $30,000,000

Total ESWTP 540 MGD Construction $122,000,000



Status of Bachman WTP

Work Begin Completed Cost

Sedimentation Basins Feb 2003 April  2005 $12,908,771
Low Lift Pump Station Feb 2003 Arpil 2005 $15,598,059
Raw Water Pipeline Feb 2003 April 2005 $ 6,884,280
Electrical Substation Mar 2003 May 2004 $ 2,754,292
Hydraulic & Filters Aug 2003 Aug 2005 $18,661,045
Ozone Structures/ Chemical Jan 2004 Dec 2006 $22,755,000
High Service Pump Station/ Clearwell Jun 2005 Dec 2007 $34,020,000
Maintenance Facilities/ Controls 2008 2009 $ 8,200,000

Total Bachman Construction $121,781,447



Future Schedule
East Side WTP Expansion: Transfer Pump Station

• Continuing Construction Management Services at East Side WTP
• Multiple Construction Awards at East Side WTP 2006 – 2012

Work Begin Completed Cost

Earthwork Sept 2006 Fall 2007 $ 8,000,000
Transfer Pump Station #3 Dec 2006 Summer 2008 $45,000,000
Clearwells – 2 & Piping 2009 2010 $45,000,000
Clearwells – 2 additional 2010 2012 $20,000,000

Total ESWTP 540 MGD – Transfer Pump Station Construction $118,000,000



Recommendation

Request Committee support for award of Item #14
on the April 26, 2006 Council Agenda for authorization 
of Supplemental Agreement No. 2 for the professional 
services contract with Chiang, Patel & Yerby, Inc. 


