

2010 Street Improvement Proposed Projects for Fiscal 2003-2004 - General Fund Projects Only

- Schedule:
- 1 Slurry Seal Projects - Started in April 2004, estimated completion in September 2004
  - 2 Micro-surfacing Projects - Estimated start in May 2004, completion in August 2004
  - 3 Rehabilitation and Restoration Projects - Started in April 2004 with an estimated completion in September 2004.
  - 4 Partial Reconstruction Projects - Started January 2004, and estimated completion by October 2004
  - 5 Resurfacing Projects - Started in April 2004 with an estimated completion in September 2004.

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Micro surfacing	2400	3200	W	Clarendon Dr. (W)	Hampton to Westmoreland	3.82	-	SW	1		
Micro surfacing	500	900	S	Llewellyn Av. (S)	Twelfth to Brooks	0.99	-	SW	1		
Partial Reconstruction	1000	--	S	Barnett Av. (S)	Clarendon to Aster	0.15	-	SW	1		
Partial Reconstruction	700	--		Chalmers St.	Brooklyn to Catherine	0.18	-	SW	1		
Partial Reconstruction	3400	--		Mt Washington St.	Frances to Dead End	0.12	-	SW	1		
Rehabilitation	900	1000		Berkley Av.	Tyler to Polk	0.24	-	SW	1		
Rehabilitation	300	--		Lillian St.	End of street at Ninth to Eighth(decrease 0.24 In mi)	0.18	-	SW	1	Deleted 400-500 blocks due to Bond petition paving project.	10.16.03
Restoration	200	300		Foster Av.	alley crossing to alley crossing(Delete 0.09 In mi)		-	SW	1	Delete due to DWU contract within 5 years.	11.18.03
Restoration	100	300		Gilpin Av. (S)	Mt. Royal to Meredith	0.65	-	SW	1		
Resurfacing	600	700		Cedar Hill Av.	Davis to Canty	0.53	-	SW	1		
Resurfacing	800	--		Cedar Hill Av.	Canty to Sixth	0.43	-	SW	1		
Resurfacing	1000	1200		Woodlawn Av.	Fifth to Colorado	1.03	-	SW	1		
Slurry Seal	100	400	S	Brighton Av. (S)	Tenth to Twelfth	0.78	-	SW	1		
Slurry Seal	1100	1200	S	Brighton Av. (S)	Brandon to Clarendon	0.70	-	SW	1		
Slurry Seal	1300	1400	S	Brighton Av. (S)	Brandon to Wright(Delete 0.41 In mi)		-	SW	1	Completed in 2003 slurry program.	1.15.04
Slurry Seal	1100	1600		Wilbur St.	Rugged to Polk	1.24	-	SW	1		
Rehabilitation	100	500	N	Gilpin Av. (N)	Mt. Royal to Davis	0.89	-	SW	1	City Council Member Garcia's request as a top project.	
<b>District Total</b>						<b>11.93</b>	<b>0.00</b>				

Partial Reconstruction	1100	--	S	Barry Av. (S)	Phillip to East Grand	0.73	-	SE	2		
Slurry Seal	4400	--		Brown St.	Arroyo to Wycliff	0.33	-	NW	2		
Resurfacing	2200	2400		Butler St.	2213 Butler at Redfield to Maple	1.33	-	NW	2		
Resurfacing	2100	2200		Butler St.	Harry Hines to 2213 Butler at Redfield	0.41	-	NW	2		
Slurry Seal	2800	3000		Carlson Dr.	Denton to Cedar Springs	0.58	-	NW	2		
Resurfacing	5300	--		Dolphin Rd.	Fairview to IH 30 Service Road ( 0.49 In mi)		-	SE	2	Project deleted due to 2007 County reconstruction project.	10.21.03
Resurfacing	5100	5200		Dolphin Rd.	Spurlock to Fairview ( 1.18 In mi)		-	SE	2	Project deleted due to 2007 County reconstruction project.	10.20.03
Resurfacing	5000	--		Dolphin Rd.	290 feet north of Forney to Spurlock ( 0.27 In mi)		-	SE	2	Project deleted due to 2007 County reconstruction project.	10.20.03
Slurry Seal	2200	2400		Douglas Av.	Maple to Harry Hines	0.96	-	NW	2		
Slurry Seal	800	1200		Dumas St.	Gaston to Live Oak	0.68	-	SE	2		
Micro surfacing	5500	5600		East Grand Av.	Graham to Wayne	0.55	-	SE	2		
Micro surfacing	6600	8500		Harry Hines Blvd.	Regal Row to overpass at Mockingbird	9.02	-	NW	2		
Slurry Seal	2800	3000		Hedgerow Dr.	Denton to Cedar Springs	0.78	-	NW	2		
Slurry Seal	400	500	S	Henderson Av. (S)	Santa Fe to Ash	0.33	-	SE	2		
Slurry Seal	2100	2400		Hondo Av.	Maple to Harry Hines	1.22	-	NW	2		

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Slurry Seal	2400	--		Knight St.	Maple to Sylvester	0.40	-	NW	2		
Slurry Seal	4500	4600		Lake Av.	Lucas to Kings	0.52	-	NW	2		
Resurfacing	5000	5500		Lindsley Av.	Munger to Beacon ( 1.97 In mi)		-	SE	2	Project deferred due to potential Dart reconstruction project.	10.20.03
Resurfacing	4600	4800		Lindsley Av.	Bank to Fitzhugh	0.86	-	SE	2		
Restoration	1700	--		Orleans St.	Louise to Dawson	0.13	-	CEN	2		
Restoration	4500	--		Philip Av.	Carroll to Bank(Delete 0.18 In mi)		-	SE	2	Delete due to DWU contract within 5 years.	11.18.03
Rehabilitation	4900	5100		Sycamore St.	Fitzhugh to Munger	0.52	-	SE	2	Limit correction due to split council district	11.21.03
Slurry Seal	4200	--		Sylvester St.	Knight to Douglas	0.17	-	NW	2		
Slurry Seal	2200	2400		Vagas St.	Maple to Harry Hines	0.95	-	NW	2		
					<b>District Total</b>	<b>20.47</b>	<b>0.00</b>				

Resurfacing	2400	2500		Anzio Dr.	Bristol to Llewellyn	0.81	-	SW	3		
Micro surfacing	1300	1600	N	Beckley Av. (N)	Colorado to Greenbriar	2.63	-	SW	3		
Rehabilitation	800	--		Berkley Av.	Vernon to Tyler	0.12	-	SW	3		
Restoration	100	--		Brookhaven Dr.	Beckley to IH 35 Bridge	0.30	-	SW	3		
Resurfacing	6100	--		Chalcedon La.	Cavalcade to Parlay	0.32	-	SW	3		
Rehabilitation	5400	5700		Cliff Haven Dr.	5411 Leeway to W. Red Bird	0.73	-	SW	3		
Rehabilitation	300	500		Cockrell Hill Rd. (N)	Davis to city limits	0.95	-	SW	3		
Rehabilitation	5400	5700		Crystal Lake Blvd.	S. Ledbetter to Dan Martin	0.89	-	SW	3		
Micro surfacing	100	400	S	Edgefield Av. (S)	Jefferson to Twelfth	0.74	-	SW	3		
Slurry Seal	3000	3200		Esmalda Dr.	Singleton to Nomas	0.49	-	SW	3		
Slurry Seal	3000	3100		Furey St.	Singleton to Pueblo	0.31	-	SW	3		
Micro surfacing	2400	3200		Gibbs Williams Rd.	Hampton to Boulder	4.02	-	SW	3		
Slurry Seal	100	500	N	Montclair Av. (N)	Jefferson to Davis	0.82	-	SW	3		
Slurry Seal	100	400	S	Montclair Av. (S)	Jefferson to Twelfth	0.73	-	SW	3		
Resurfacing	2600	2900		Nicholson Dr.	2602 Nicholson to Saner	0.71	-	SW	3		
Partial Reconstruction	4000	--		Pipestone Rd.	La Reunion to the railroad crossing	0.28	-	SW	3	Councilmember request.	
Slurry Seal	3300	3600		Pueblo St.	Westmoreland to Esmalda	1.03	-	SW	3		
Rehabilitation	1300	1500		Ranier St.	Clinton to Montclair	0.51	-	SW	3		
Resurfacing	1200	--		Ranier St.	Winnetka to Clinton(Delete 0.18 In mi)		-	SW	3	Defer to 2005 due to DWU contract	11.18.03
Slurry Seal	100	400	S	Rosemont Av. (S)	Tenth to Twelfth	0.84	-	SW	3		
Rehabilitation	1600	--		Santerre Av.	Remond to dead end	0.17	-	SW	3		
Slurry Seal	100	500	N	Windomere Av. (N)	Tenth to Davis	0.88	-	SW	3		
Slurry Seal	100	400	S	Windomere Av. (S)	Tenth to Twelfth	0.75	-	SW	3		
Resurfacing	900	1100		Winnetka Av. (N)	Green to Colorado	1.15	-	SW	3	Completed by DWU and reimbursed by 2010 fund.	1.15.04
					<b>District Total</b>	<b>20.18</b>	<b>0.00</b>				

Slurry Seal	1700	2000		Alhambra St.	Umphress to Bruton	1.31	-	SE	4		
Rehabilitation	4000	4100		Cardinal Dr.	Fordham to Custer	0.29	-	SE	4		
Slurry Seal	1300	1400		Celeste Dr.	Lake June to Seco	0.67	-	SE	4		
Slurry Seal	7700	7800		Colebrook St.	Gaylord to Prichard	0.61	-	SE	4		
Restoration	2500	--		Custer Dr.	Hale to Cardinal	0.25	-	SE	4		
Restoration	1300	--		Day Blvd.	Cedar Crest to Curb & Gutter N. of Emily	0.10	-	SE	4		
Slurry Seal	7700	7800		Dugan St.	Gaylord to Prichard	0.64	-	SE	4		
Rehabilitation	1100	--		Fernwood Av.	Galloway to Eighteenth	0.13	-	SW	4		
Resurfacing	400	1000		Five Mile Pkwy. (W)	Dead end to Polk	1.49	-	SW	4		
Slurry Seal	1900	2000		Gaylord Dr.	Tillman to Colebrook	0.62	-	SE	4		
Slurry Seal	7700	8000		Huttig Av.	Gaylord to Buckner	1.18	-	SE	4		
Slurry Seal	1700	2000		Joan Dr.	Umphress to Bruton	1.30	-	SE	4		

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Slurry Seal	1700	2000		Las Cruces La.	Umphress to Bruton	1.26	-	SE	4		
Rehabilitation	2400	--		Locust Av.	Dalton to dead end	0.16	-	SE	4		
Resurfacing	7600	7700		Military Pkwy Serv. S	McNeil to dead end	0.38	-	SE	4		
Slurry Seal	1700	2000		Oldfield Dr.	Umphress to dead end south of Clearcrest	0.78	-	SE	4		
Slurry Seal	1800	--		Ormond Dr.	Tillman to Umphress	0.30	-	SE	4		
Restoration	3400	--		Overton Ct.	Overton Rd to Humphrey	0.19	-	SE	4		1.13.04
Restoration	4100	4200		Overton Rd. (E)	S.M. Wright Frwy to Concrete at J. Schepps Frwy	0.42	-	SE	4		
Slurry Seal	6400	7000		Seco Blvd.	Gillette to Jim Miller	2.23	-	SE	4		
					<b>District Total</b>	<b>14.31</b>	<b>0.00</b>				

Restoration	9500	--		Angelus Rd.	Ladonia to St. Augustine	0.24	-	SE	5	<b>Add 9400 blk</b>	
Resurfacing	1400	--		Bar Harbor Cir.	Bar Harbor to cul-de-sac	0.15	-	SW	5		
Restoration	6500	6800		Carter Rd.	Satinwood to Loop 12	0.60	-	SE	5		
Slurry Seal	5900	6000		Cedar Glen Dr.	Spring Glen to Robin Glen	0.41	-	SW	5		
Slurry Seal	2000	2200		Cedar Valley La.	Shady Glen to Marblehead	0.67	-	SW	5		
Slurry Seal	5100	5300		Chalet La.	Regata to concrete west of Lake Placid	1.09	-	SW	5		
Restoration	4400	--		Cinda Ree La.	Seaton to Deadend S. of Seaton(Delete 0.10 In mi)		-	SE	5	<b>Delete due to DWU contract within 5 years.</b>	11.18.03
Resurfacing	2000	--		Corvette Dr.	Limestone to conc. 145' N	0.07	-	SE	5		
Slurry Seal	100	500		Deepwood St.	Carter Rd to 200 feet east of Western Hills	0.83	-	SE	5		
Slurry Seal	8600	9000		Fairhaven La.	McCutcheon to Blanton	1.40	-	SE	5		
Restoration	2400	--		Fifty-first St.	Garrison to dead end(Delete 0.04 In mi)		-	SE	5	<b>Delete due to DWU contract within 5 years.</b>	11.18.03
Restoration	5100	--		Frio Dr.	Loop 12 to Arden	0.28	-	SW	5		
Micro surfacing	3500	3800	E	Illinois Av. (E)	Linfield to Fordham	1.60	-	SE	5	<b>Coordinate with State lane widening project at Linfield and Wilhurt/Kolloch intersections.</b>	10.20.03
Resurfacing	8100	--		Kipling Dr.	Buckner to dead end	0.33	-	SE	5		
Slurry Seal	5600	6200		Marblehead Dr.	Shady Glen to Red Bird	1.40	-	SW	5		
Slurry Seal	2100	--		Oak Valley La.	Shady Glen to Cedar Valley	0.45	-	SW	5		
Slurry Seal	100	400		Palm Oak Dr.	Carter Rd to Western Hills	0.73	-	SE	5		
Slurry Seal	5800	--		Regatta Cir.	Reynoldstone to dead end	0.23	-	SW	5		
Slurry Seal	1200	--		Robin Glen Dr.	Spring Glen to Cedar Glen	0.37	-	SW	5		
Rehabilitation	3700	4600		Sam Houston Rd.	Military to Forney	1.95	-	SE	5		
Slurry Seal	100	400		Satinwood Dr.	Loop 12 to Western Hills	0.79	-	SE	5		
Slurry Seal	1600	1900		Shady Glen La.	US 67 to Heather Glen	1.51	-	SW	5		
Slurry Seal	5400	5500		Spruce View Dr.	Russell Glen to Chalet	0.40	-	SW	5		
Slurry Seal	7700	--		Stonehurst St.	Gaylord to Prichard	0.43	-	SE	5		
Slurry Seal	1100	1200		Willow Glen Dr.	Spring Glen to Polk	0.45	-	SW	5		
					<b>District Total</b>	<b>16.38</b>	<b>0.00</b>				

Slurry Seal	1200	--		Castle St.	Fort Worth to Edgefield	0.34	-	SW	6		
Restoration	6000	6100		Chippewa Dr.	Ruder to McDaniel	0.44	-	SW	6		
Micro surfacing	3000	3200		Clymer St.	Singleton to Nomas	0.85	-	SW	6		
Restoration	6000	6100		Drew St.	Quincy to Ruder	0.36	-	SW	6		
Resurfacing	3800	--		Durango Dr.	Mixon to Lenel	0.62	-	NW	6		
Slurry Seal	1700	1800	N	Edgefield Av. (N)	Castle to Walmsley	0.38	-	SW	6		
Restoration	11300	--		Emerald St.	Concrete S. of Royal to Joe Field	0.50	-	NW	6	<b>25% of blk concrete; coordinate with State lane widening project from ramp north to Royal.</b>	10.20.03
Slurry Seal	1100	1300		Flanders St.	Willomet to Windomere	0.72	-	SW	6		

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Rehabilitation	4800	--		Hale St.	Dwight to dead end	0.11	-	SW	6		
Partial Reconstruction	3900	--		Harlingen St.	Leath to dead end(Delete 0.27 In mi)		-	SW	6	Suspected storm drainage pipe and trench failure under pavement; delete due to DWU contract within 5 years.	11.18.03
Resurfacing	3200	3300		High Vista Dr.	High Meadow to High Valley	0.57	-	NW	6		
Resurfacing	3800	--		Highgrove Dr.	Mixon to Lenel	0.62	-	NW	6		
Rehabilitation	2700	--		Idaho Av.	Hobson to Saner	0.30	-	SW	6	Lane mile correction.	10.15.03
Resurfacing	2300	2600		Idaho Av.	Illinois to Hobson	1.04	-	SW	6		
Restoration	1900	2000		Ingersoll St.	Chippewa to Deadend S. of Blackhawk	0.24	-	SW	6		
Restoration	2300	2400		Langford St.	Yorktown to Commerce	0.45	-	SW	6		
Partial Reconstruction	2800	--		Lapsley St.	Bernal to Leewood	0.51	-	SW	6		
Resurfacing	9500	9600		Larga Dr.	Webb Chapel to Hidalgo	1.14	-	NW	6	Lane mile correction.	10.16.03
Rehabilitation	4600	5100		Leath St.	Peoria to Ingersoll	1.20	-	SW	6	By 2010 Forces.	
Partial Reconstruction	4300	4800		Leston Av.	Norwood to Regal Row	2.19	-	NW	6		
Slurry Seal	1600	2000	N	Montclair Av. (N)	Stafford to Fort Worth	1.16	-	SW	6		
Micro surfacing	5100	5300		Nomas St.	Clymer to Tumalo	0.75	-	SW	6		
Restoration	4100	--		Palacios Av.	Ottawa to Canada	0.22	-	SW	6		
Partial Reconstruction	2500	2900		Sea Harbor Rd.	River Wharf to Singleton	0.95	-	SW	6		
Rehabilitation	2200	2600		Southerland Av.	Bonnieview to Kiest(Delete 0.70 In mi)		-	SE	6	Delete due to DWU project.	11.18.03
Slurry Seal	1000	1400		Stafford Av.	Montclair to Willomet	0.90	-	SW	6		
Micro surfacing	1900	2200		Sylvan Av.	Fort Worth to Commerce	1.32	-	SW	6		
Rehabilitation	2500	--		Tallyho La.	Hiawatha to Few?	0.19	-	SW	6		
Micro surfacing	2400	2500		Walnut Hill La.	I 35 to Shady Trail	3.13	-	NW	6		
Micro surfacing	2800	3000		Walnut Hill La.	Railroad crossing at Denton to Dale Crest	4.77	-	NW	6		
Micro surfacing	2600	--		Walnut Hill La.	Shady Trail to beginning of concrete north of Harry Hir	1.85	-	NW	6		
Restoration	1600	--		X St.	Luna to 1700 X St.	0.36	-	NW	6		
Slurry Seal	2800	3000		Clydedale Dr.	Starlight to Timberline	1.00	-	NW	6		
Slurry Seal	3100	3300		Clydedale Dr.	Timberline to Community	0.95	-	NW	6		
Slurry Seal	3000			Kendale Dr.	Beginning of concrete at Lanoue to Timberline	0.48	-	NW	6		
Slurry Seal	3100	3200		Kendale Dr.	Timberline to Community	0.70	-	NW	6		
Slurry Seal	3000			Storey La.	Overlake to Timberline	0.39	-	NW	6		
Slurry Seal	3100	3300		Storey La.	Timberline to beginning of concrete east of Geraldine	0.88	-	NW	6		
					<b>District Total</b>	<b>32.58</b>	<b>0.00</b>				

Partial Reconstruction	3000	--		Bisbee Dr.	Latta to Scyene	0.22	-	SE	7		
Slurry Seal	4400	4600		Canal St.	Foreman to Mitchell	0.44	-	SE	7		
Slurry Seal	2800	--		Carter St.	Collins to Springs	0.27	-	SE	7		
Restoration	2300	2400		Charles St.	Ferguson to Deadend S. of Ferguson	0.35	-	SE	7		
Slurry Seal	4400	4800		Collins Av.	Foreman to Troy	0.85	-	SE	7		
Micro surfacing	3500	4900		Colonial Av.	Emery to I 45	4.15	-	SE	7		
Restoration	2700	--		Coombs St.	Myrtle to Malcolm X	0.11	-	SE	7		
Resurfacing	3700	3800		Dilido Rd.	Senate to IH 30 Service Road	1.02	-	SE	7		
Rehabilitation	4000	4100		Frank St.	Gertrude to Lagow	0.21	-	SE	7		
Rehabilitation	2000	2100		Gaisford St.	Fitzhugh to Hamilton	0.19	-	SE	7		
Micro surfacing	2200	2700		Hatcher St.	S.M. Wright Freeway to Malcolm X	4.06	-	SE	7		
Partial Reconstruction	8700	9200		La Prada Dr.	Eastfield entrance to Scottbluff	1.50	-	SE	7		
Rehabilitation	2100	2200		Lawhon St.	Fitzhugh to Hamilton	0.25	-	SE	7		
Micro surfacing	2800	3300		Martin Luther King Blvd.	Malcolm X to Robert B Cullum	3.48	-	SE	7		
Micro surfacing	3500	3700		Metropolitan Av.	Second to Cross	0.49	-	SE	7	Councilmember top 10 most requested	
Resurfacing	3400	--		Metropolitan Av.	Beginning of asphalt 50 feet east of Robert B. Cullum	0.16	-	SE	7		
Slurry Seal	2600	2700		Mitchell St.	Jamaica to Collins	0.29	-	SE	7		

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Rehabilitation	5700	--		Parkdale Dr.	Dead end to James	0.52	-	SE	7	Councilmember top 10 most requested	
Partial Reconstruction	4500	4600	N	Prairie Creek Rd. (N)	Railroad to Forney	0.84	-	SE	7		
Rehabilitation	5600	6000		Sunday St.	Lowery to RxR crossing	0.35	-	SE	7		
<b>District Total</b>						<b>19.75</b>	<b>0.00</b>				

Slurry Seal	3900			Ambrose Cir.	Ambrose to dead end cul-de-sac	0.07	-	SE	8		
Slurry Seal	4200			Ambrose Ct.	Ambrose to dead end cul-de-sac	0.08	-	SE	8		
Slurry Seal	3900	4200		Ambrose Dr.	Golden Gate to Happy Canyon	1.26	-	SE	8		
Restoration	13600	13700		Biggs St.	Belt Line to dead end(Delete 0.39 In mi)		-	SE	8	Delete due to DWU contract within 5 years.	11.18.03
Slurry Seal	900	1100		Bitter Creek Dr.	Addie to dead end	0.57	-	SE	8		
Slurry Seal	10800	--		Bravura La.	Cheyenne to Bitter Creek	0.36	-	SE	8		
Rehabilitation	10500	11000		Cade Rd.	Rylie to RxR crossing	0.79	-	SE	8		
Restoration	8900	9400		Cottonvalley Rd.	Danieldale to Beckleymeade	0.82	-	SW	8	City Council commitment.	
Partial Reconstruction	700	--		Deerwood Dr.	Woodspan to Racine	0.48	-	SW	8		
Slurry Seal	10500	10800		Eastcrest La.	Cheyenne to Pleasant Woods	0.56	-	SE	8		
Partial Reconstruction	1600	1900		Edd Rd.	1604 Edd north of Vida to C. F. Hawn Service Road	1.78	-	SE	8		
Slurry Seal	4100	4200		Firewood Dr.	Roseville to Golden Gate	0.45	-	SE	8		
Restoration	2600	--		Gadberry Dr.	Merigold to Deadend W. of Merigold(Delete 0.14 In mi)		-	SE	8	Defer to 2005 due to DWU contract within 1 year.	1.13.04
Slurry Seal	3900	--		Happy Canyon Cir.	Happy Canyon to dead end cul-de-sac	0.13	-	SE	8		
Slurry Seal	3800	--		Happy Canyon Ct.	Happy Canyon to dead end cul-de-sac	0.12	-	SE	8		
Slurry Seal	3700	4100		Happy Canyon Dr.	Baraboo to Golden Gate	1.88	-	SE	8		
Restoration	800	1000		Haymarket Rd.	Rylie Crest to C. F. Hawn Service Road(Delete 0.97 In mi)		-	SE	8	Potential divided jurisdiction with Balch Springs; delete due to DWU contract within 5 years.	11.18.03
Restoration	700	1000		Lawton Dr.	Fairport to 1100 Lawton	0.79	-	SE	8		
Partial Reconstruction	200	--	S	Masters Dr. (S)	Trail to Old Seagoville	0.75	-	SE	8		
Resurfacing	7600	7800		Olusta Dr.	Forsythe to Oklaunion	0.66	-	SE	8		
Resurfacing	3200	3300		Pacesetter Dr.	Leaning Oaks to Hidden Trail	0.85	-	SE	8	Councilmember Fantroy Request; restoration required; in proposition 1 of 2003 Bond Program for resurfacing.	
Slurry Seal	700	900	N	Pleasant Woods Dr. (N)	Cheyenne to Pleasant Hills	0.96	-	SE	8		
Slurry Seal	10800	--		Road Runner La.	Cheyenne to Bitter Creek	0.36	-	SE	8		
Slurry Seal	3700	3800		Stateoak Dr.	Baraboo to Flagstaff	0.69	-	SE	8		
Slurry Seal	10600	10800		Tandem Trl.	Cheyenne to Pleasant Woods	0.44	-	SE	8		
Rehabilitation	9300	9500		Teagarden Rd.	Start of asphalt 125 feet north of Lipton to St Augustine	1.80	-	SE	8		
Micro surfacing	3600	3800		Tioga St.	Bonnie View to Concrete At 3629 Tioga	1.08	-	SE	8		
Partial Reconstruction	4700	--	S	Westmoreland Rd. (S)	Bronze to railroad crossing 230 feet south of Bronze	0.33	-	SW	8		
Partial Reconstruction	7100	--	S	Westmoreland Rd. (S)	Camp Wisdom to Preferred	0.64	-	SW	8		
<b>District Total</b>						<b>18.70</b>	<b>0.00</b>				

Slurry Seal	6400	6700		Anita St.	Abrams to Sperry	1.27	-	NE	9		
Slurry Seal	6600	6700		Avalon Av.	Cambria to Brendenwood	0.96	-	NE	9		
Partial Reconstruction	3800	3900		Barnes Bridge Rd.	Milhof to Strayhorn	1.74	-	NE	9		
Slurry Seal	6700	7000		Bob O Link Dr.	Hillbrook to Williamson	1.17	-	NE	9		
Partial Reconstruction	400	500		Bondstone Dr.	Champa to Waterview(Delete 0.84 In mi)		-	NE	9	Delete due to DWU contract within 5 years.	11.18.03

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Slurry Seal	7100	7200		Brookcove La.	Greentree to Hillgreen	0.64	-	NE	9		
Partial Reconstruction	500	--		Brookhurst Dr.	Edgelake to 581 brookhurst	0.50	-	NE	9		
Slurry Seal	3900	4000		Cambria Blvd.	Winton to Ellsworth	0.31	-	NE	9		
Slurry Seal	6500	6700		Ellsworth Av.	Abrams to Sperry (Delete 0.42 In mi)	0.90	-	NE	9	DWU project slurried 6400 block; corrected block limits.	1.30.04
Rehabilitation	1600	--		Fuller Dr.	Davilla to Zacha	0.22	-	NE	9		
Resurfacing	11400	11500		Glen Cross Dr.	Cotillion to Drummond	0.60	-	NE	9		
Slurry Seal	7000	7100		Green Tree La.	Mockingbird to West Circle	0.93	-	NE	9		
Slurry Seal	3600	--		Hillside Dr.	Malcolm to 100 feet south of Bob O Link at 3609 Hillside	0.26	-	NE	9		
Restoration	6900	7000		Huff Trl.	6909 Huff Trail 315 feet east of Lyre to Santa Barbara	0.19	-	NE	9		
Rehabilitation	6700	6800		Huff Trl.	Williamson to 315 feet east of Lyre at 6824 Huff Trail	0.33	-	NE	9		
Slurry Seal	6600	6800		Kenwood Av.	Cambria to Sperry	0.51	-	NE	9		
Slurry Seal	6400	6700		Lake Circle Dr.	Abrams to Hillbrook	1.31	-	NE	9		
Partial Reconstruction	9600	9800	E	Lake Highlands Dr. (E)	Harter to Berkinshire	1.78	-	NE	9		
Slurry Seal	6400	6800		Lakeshore Dr.	Abrams to Lakewood	1.99	-	NE	9		
Slurry Seal	6400	--		Malcolm Cir.	Malcolm to dead end cul-de-sac	0.12	-	NE	9		
Slurry Seal	6400	--		Malcolm Ct.	Malcolm to dead end cul-de-sac	0.12	-	NE	9		
Slurry Seal	6400	6500		Malcolm Dr.	Abrams to Oak Hurst	0.69	-	NE	9		
Slurry Seal	6400	--		Marquita Av.	Abrams to Sondra	0.31	-	NE	9		
Slurry Seal	6400	6500		Mccommas Blvd.	Abrams to Oak Hurst	0.80	-	NE	9		
Slurry Seal	6400	6600		Mercedes Av.	Abrams to dead end cul-de-sac	1.00	-	NE	9		
Partial Reconstruction	2300	2500		Millmar Dr.	Ferguson to Casa Oaks	1.13	-	NE	9		
Slurry Seal	2900	3400		Oakhurst St.	Malcolm to Lake Circle	0.96	-	NE	9		
Slurry Seal	3200	--		Pro La.	Mercedes to Sunnyland	0.13	-	NE	9		
Slurry Seal	6400	6700		Sondra Dr.	Abrams to Hillbrook	1.37	-	NE	9		
Slurry Seal	6400	6700		Sunnyland La.	east cul-de-sac to west cul-de-sac	1.22	-	NE	9		
Slurry Seal	6400	6700		Vanderbilt Av.	Hillbrook to Abrams	1.30	-	NE	9		
					<b>District Total</b>	<b>24.76</b>	<b>0.00</b>				

Slurry Seal	8200	8400		Bunche Dr.	Schroeder to Hallum	0.85	0.85	NE	10	Completed	4.22.04
Slurry Seal	8200	8400		Campanella Dr.	Hallum to Schroeder	0.91	-	NE	10		
Slurry Seal	12300	12500		Hallum St.	Oberlin to Ebony	0.86	0.86	NE	10	Completed	4.22.04
Slurry Seal	8300	--		Jerry St.	end of concrete to dead end	0.19	-	NE	10		
Slurry Seal	9200	--		Markanne Dr.	Westrock to Whittenburg Gate	0.50	-	NE	10		
Slurry Seal	12000	12400		Oberlin Dr.	Granis to Campanella	1.41	1.41	NE	10	Completed	4.22.04
Slurry Seal	9100	--		Orbiter Cir.	Orbiter to dead end cul-de-sac	0.11	0.11	NE	10	Completed	4.22.04
Slurry Seal	9100	9200		Orbiter Dr.	end of concrete to dead end	0.49	0.49	NE	10	Completed	4.22.04
Slurry Seal	9300	--		Rockmount Dr.	Markanne to dead end	0.07	0.07	NE	10	Completed	4.22.04
Partial Reconstruction	9800	--		Shoreview Rd.	Audelia to Aldwick	0.43	-	NE	10		
Slurry Seal	8200	--		Westrock Dr.	Orbiter to dead end	0.23	-	NE	10		
Slurry Seal	9200	9400		Whittenburg Gate	Orbiter to Jerry	0.65	0.65	NE	10	Completed	4.22.04
Slurry Seal	11900	12200		Willowdell Dr.	Schroeder to Schroeder	1.75	1.75	NE	10	Completed	4.22.04
					<b>District Total</b>	<b>8.45</b>	<b>6.19</b>				

Slurry Seal	13600	13700		Ashridge Dr.	Teakwood to Birchwood	0.67	0.67	NE	11	Completed	4.22.04
Slurry Seal	13800	14000		Far Hills La.	Knollwood to Coit	1.12	1.12	NE	11	Completed	4.22.04
Slurry Seal	13400	--		Mill Grove La.	Alpha to Meandering	0.52	0.52	NE	11	Completed	4.22.04
Slurry Seal	7200	7400		Paldao Dr.	Elmridge to Carillon	1.22	1.22	NE	11	Completed	4.22.04
Slurry Seal	13600	13700		Rolling Hills La.	Knollwood to Coit	1.03	1.03	NE	11	Completed	4.22.04
Slurry Seal	13300	13400		Rolling Hills La.	Alpha to Meandering	0.60	0.60	NE	11	Completed	4.22.04
					<b>District Total</b>	<b>5.16</b>	<b>5.16</b>				

Slurry Seal	16800	16900		Davenport Ct.	Davenport to dead end cul-de-sac	0.54	-	NE	12		
-------------	-------	-------	--	---------------	----------------------------------	------	---	----	----	--	--

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Slurry Seal	6700	--		Duffield Ct.	Duffield to dead end cul-de-sac	0.14	-	NE	12		
Slurry Seal	6600	7300		Duffield Dr.	McCallum to Davenport	2.14	-	NE	12		
Slurry Seal	6400	--		Norbury Dr.	Duffield to Elvedon	0.21	-	NE	12		
Slurry Seal	16800	16900		Park Hill Dr.	Campbell to Hillcrest	0.71	-	NE	12		
Slurry Seal	6900	7000		Spanky Branch Ct.	Spanky Branch to dead end cul-de-sac	0.51	-	NE	12		
Slurry Seal	6900	7100		Spanky Branch Dr.	McKamy to McKamy	0.96	-	NE	12		
Slurry Seal	17400	--		Stanworth Dr.	McCallum to Duffield	0.14	-	NE	12		
					<b>District Total</b>	<b>5.35</b>	<b>0.00</b>				

Slurry Seal	4900	--		Briarwood Pl.	Briarwood Lane to dead end circle	0.68	-	NW	13	Neighborhood Association request.	
Resurfacing	10700	--		Camellia Dr.	Orchid to Royal	0.45	-	NW	13		
Partial Reconstruction	10400	--		Crittendon Dr.	Beginning of concrete 200 feet south of Ingleside to In	0.10	-	NW	13	Completion of 2003 Streets 2010 project; partial block.	
Restoration	4300	4500		Glenleigh Dr.	Rockbrook to cul-de-sac	0.37	-	NW	13		
Slurry Seal	11900	12000		High Dale Dr.	High Mesa to concrete south of High Vista	0.28	-	NW	13		
Slurry Seal	3200	3300		High Lark Dr.	High Meadow to High Valley	0.53	-	NW	13		
Slurry Seal	12000	--		High Meadow Ct.	High Meadow Drive to High Meadow Drive	0.07	-	NW	13		
Slurry Seal	12100	12300		High Meadow Dr.	High Meadow to Marsh	1.80	-	NW	13		
Slurry Seal	3400	3600		High Mesa Dr.	High Meadow to High Bluff	1.22	-	NW	13		
Slurry Seal	11800	12000		High Valley Dr.	High Bluff to Forest	0.63	-	NW	13		
Slurry Seal	3400	3600		High Vista Dr.	Cromwell to Marsh	1.17	-	NW	13		
Slurry Seal	3400	3600		Highbluff Dr.	Cromwell to Marsh	1.33	-	NW	13		
Resurfacing	3900	--		Highgrove Dr.	Lenel to Lakemont	0.62	-	NW	13		
Restoration	5500	--		Kemper Ct.	Hollow Way to Hathaway	0.15	-	NW	13	Treatment changed from rehabilitation to restoration after field contract measurements made.	1.15.04
Micro surfacing	11800	12300		Marsh La.	Forest to I 635	3.21	-	NW	13		
Slurry Seal	3200	3600		Merrell Rd.	Webb Chapel to Marsh	3.03	-	NW	13		
Partial Reconstruction	6400	6600		Prestonshire La.	Edgemere to Thackery	0.65	-	NW	13	Continuation of 2003 Streets 2010 project.	
Rehabilitation	4000	4100		Rosa Rd.	Lakemont to Midway	0.75	-	NW	13		
Rehabilitation	9100	9400		Sunnybrook La.	Northwest to Park	1.13	-	NW	13		
Micro surfacing	3400	3500		Walnut Hill La.	Chireno to Webb Chapel	2.56	-	NW	13	Deleted 3600 block and revised lane miles to agree with limits. Deleted 1.24 In mi.	2.10.04
Restoration	5500	--		Winston Ct.	Hollow Way to Hathaway	0.28	-	NW	13		
					<b>District Total</b>	<b>21.01</b>	<b>0.00</b>				

Slurry Seal	3000	--		Armstrong Av.	End of concrete 185 west of Central to Mckinney	0.23	-	NW	14	Councilmember request; partial block.	
Resurfacing	3100	3200		Armstrong Av.	Mckinney to Travis	0.48	-	NW	14	Councilmember request.	
Resurfacing	5800	6000		Birchbrook Dr.	Matilda to Danbury	1.23	-	NE	14		
Slurry Seal	5200	5300		Bradford Dr.	Crestview to Hudnall	0.38	-	NW	14		
Resurfacing	4900	5200		Cedar Springs Rd.	4924 Cedar Springs to Cedar Plaza	1.28	-	NW	14		
Slurry Seal	700	--		Dumont St.	Junius to Gaston	0.17	-	SE	14		
Slurry Seal	700	--	N	Glasgow Dr. (N)	Junius to Gaston	0.19	-	SE	14		
Slurry Seal	700	--		Glendale St.	Junius to Gaston	0.18	-	SE	14		
Resurfacing	600	800		Good Latimer Exwy. (N)	Swiss to beginning of concrete 130 feet north of Live C	0.95	-	CEN	14		
Slurry Seal	700	--		Huntley St.	Junius to Gaston	0.17	-	SE	14		
Slurry Seal	5600	6100		Junius St.	Paulus to Beacon	1.84	-	SE	14		

April 22, 2004

Category	From	To	Dir	Project	Limits	Lane Miles	Done	Streets District	Council District	Comments	Date comment added
Slurry Seal	7300	7600		Kaywood Dr.	University to Newmore	0.62	-	NW	14		
Resurfacing	6100	6300		Lakeshore Dr.	Skillman to Abrams	1.49	-	NE	14	Councilmember Lill's top nine request.	
Resurfacing	3300	--		Lee St.	Travis to Buena Vista	0.19	-	NW	14		
Micro surfacing	3200	3500		Lemmon Ave East	Carlisle to Turtle Creek Boulevard	1.07	-	CEN	14	PW&T Transportation Division safety request; PW&T will pay for restriping.	4.22.04
Slurry Seal	700	--		Lipscomb Av.	Junius to Gaston	0.19	-	SE	14		
Slurry Seal	700	--		Lowell St.	Junius to Gaston	0.18	-	SE	14		
Resurfacing	5500	--		Mercedes Av.	Mcmillan to Worcola (Delete 0.36 In mi)		-	NE	14	Completed by 2010 forces	11.07.03
Slurry Seal	700	--		Nesbitt Dr.	Junius to Gaston	0.20	-	SE	14		
Slurry Seal	700	--		Parkmont St.	Junius to Gaston	0.16	-	SE	14		
Micro surfacing	700	800	N	Paulus Av. (N)	Junius to Gaston	0.49	-	SE	14		
Resurfacing	5700	5800		Penrose Av.	Greenville to Delmar(Delete 0.63 In mi)		-	NE	14	Defer to 2005 due to DWU contract	11.18.03
Resurfacing	3500	3700		Reagan St.	Lemmon to Gilbert	0.65	-	NW	14	Councilmember Lill's top nine request.	
Slurry Seal	700	--		Ridgeway St.	Junius to Gaston	0.19	-	SE	14		
Resurfacing	6100	6300		Rincon Wy.	Skillman to Abrams	0.80	-	NE	14		
Slurry Seal	4700	--		Savage St.	Roper to Prosper	0.23	-	NW	14		
Slurry Seal	700	--		Skillman St.	Junius to Gaston	0.20	-	SE	14		
Resurfacing	5500	5600		Southwestern Blvd.	Preston Park to Devonshire	0.56	-	NW	14		
Partial Reconstruction	5000	5100		Stanford Av.	Briarwood to Menier	0.37	-	NW	14		
Slurry Seal	4700	--		Theford Av.	Prosper to Roper	0.25	-	NW	14		
Slurry Seal	6000	--		Velasco Av.	Concho to Skillman	0.37	-	NE	14	Street prep work by hot mix contractor required; 10% concrete base and 40% curb and gutter failure.	
Slurry Seal	4700	5200		Wateka Dr.	Inwood to Roper	1.27	-	NW	14		
Resurfacing	6000	6100		Winton St.	Concho to Norris(Delete 0.85 In mi)		-	NE	14	Defer to 2005 due to DWU contract	11.18.03
					<b>District Total</b>	<b>16.58</b>	<b>0.00</b>				
					<b>City Total</b>	<b>235.61</b>	<b>11.35</b>				