








Bachman Lake Branch Library (Walnut Hill Br Library Replacement Facility) - 9480 Webb Chapel Road
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COUNCIL CHAMBER

February 13, 2008

WHEREAS, the Library Master Plan as developed by the Hillier Group and approved by 
City Council indicates a need for a replacement library for the existing Walnut Hill 
facility; and,

WHEREAS, in the 2003 Bond Program, the citizens of Dallas approved funding for the 
design and construction of a replacement library facility to serve the Walnut Hill service 
area; and,

WHEREAS, the Bachman Lake Branch Library that replaces the existing Walnut Hill 
Branch Library will be a new 19,500 square feet facility located at the corner of Webb 
Chapel Road and El Centro Drive; and,

WHEREAS, on May 25, 2005, Resolution No. 05-1554 authorized a professional 
services contract with Leo A. Daly Company to provide architectural and engineering 
services for the design of the Walnut Hill Bachman Lake Branch Library in the amount 
of $435,796; and,

WHEREAS, on August 22, 2007, Resolution No. 07-2396 authorized a construction 
contract with CORE Construction Services of Texas, Inc. for the Bachman Lake Branch 
Library, replacement facility for the existing Walnut Hill Branch Library in the amount of 
$4,104,100; and,

WHEREAS, it is now necessary to authorize an increase in the contract with CORE 
Construction Services of Texas, Inc. to provide modifications to the scope of work  due 
to unforeseen sub-surface conditions, replacement of paving removed by City 
demolition contractor and additional data line capacity requested by Library staff, in the 
amount of $64,987, from $4,104,100 to $4,169,087.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to increase the contract with 
CORE Construction Services of Texas, Inc. to provide modifications to the scope of 
work due to unforeseen sub-surface conditions, replacement of paving removed by City 
demolition contractor and additional data line capacity requested by Library staff, in the 
amount of $64,987, from $4,104,100 to $4,169,087.



COUNCIL CHAMBER

February 13, 2008

Section 2.  That the City Controller is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contract from:

Library Facilities Fund
Fund 5R42, Agency PBW, Unit R668, Act. LIBF
Obj. 4310, Program #PB03R668, CT PBW03R668K1
Vendor #VS0000010088, in an amount not to exceed $64,987

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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